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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
MODIFICATION 17 SUMMARY

As a result of this modification:
1. In Section B, SLINs 1708 AD and 1710 SLIN AC has been added.
In Section B, CLINs 1726 and CLIN 1727 had been added and priced.
In Section B, CLIN 1728 has been added and priced.
In Section B, CLIN 1826 and CLIN 1827 have been added and priced.
In Section F, Delivery information added for SLIN 1708AD, 1710AC, CLIN 1726, CLIN
1727, SLIN 1728AA, SLIN 1728AB, CLIN 1826, and CLIN 1827.

6. In Section F, Clause 5252.247-9505 Technical Data and Information (NAVAIR) (FEB
1995), COR, Ms. Melissa Casey, information added.

7. In Section G, funding added for SLIN 1708 AD, SLIN 1710AC, CLIN 1726, CLIN 1727,
CLIN 1728.

8. In Section G, Clause 5252.201-9501 Designation of Contracting Officer’s Representative
(COR) (NAVAIR) (SEP 2012) — ALT I (SEPT 2012) has been updated with COR, Ms.
Melissa Casey’s information.

9. In Section J, Attachment, Price Breakout Worksheet has been updated.

10. In section J, Attachment 20, LCS-1 and LCS-2 ITT Spares #2 list added.

*#*System Error: No changes made to CLIN 1730 and Clause 5252.247-9521, Period of
Performance***
All other terms and conditions remain unchanged.

P

The following have been deleted:
MODIFICATION 16 SUMMARY

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $181,967.47 from $4,581,866.45 to
$4,763,833.92.

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 1708AD is added as follows:



ITEM NO SUPPLIES/SERVICES MAX UNIT UNIT PRICE
QUANTITY
1708 AD 1 Lot ]
OAWR - OEM Reachback Support
FFP

OAWR 17-0004 for OEM Reachback Support for Lockheed Martin (LM),
General Dynamics (GD) and Advanced Acoustics Concepts (AAC).

FOB: Destination

PURCHASE REQUEST NUMBER: 1300669079

MAX
NET AMT
ACRN AP
CIN: 130066907900001
PSC Code J069
SUBCLIN 1710AC is added as follows:
ITEMNO SUPPLIES/SERVICES MAX UNIT UNIT PRICE
QUANTITY
1710AC 7 Months I
DOL Price Adjustments
FFP

Department of Labor (DOL) Price Adjustment for Mayport, Florida for period 01
August 2017 to 28 February 2018 is i}/ mo. Funding of Jjil| for seven (7)
months at ] per/month.

FOB: Destination

PURCHASE REQUEST NUMBER: 1300670545

MAX
NET AMT

ACRN AN
CIN: 130067054500001

PSC Code J069

CLIN 1726 is added as follows:
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MAX AMOUNT

MAX AMOUNT
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ITEM NO SUPPLIES/SERVICES MAX UNIT UNIT PRICE MAX AMOUNT
QUANTITY

1726 5 Months [ ] [ ]
EXERCISED DS for San, Diego, CA
OPTION FEP

Intrusion Detection System (IDS) for LCS Training Facility, Building 3292 in San

Diego, CA.

FOB: Destination

PURCHASE REQUEST NUMBER: 1300670545

MAX —
NET AMT
ACRN AN [
CIN: 130067054500002
PSC Code J069
CLIN 1727 is added as follows:
ITEM NO SUPPLIES/SERVICES MAX UNIT UNIT PRICE MAX AMOUNT
QUANTITY

1727 5 Months . I
EXERCISED  SDS for San Diego, CA
OPTION FEP

Scenario Development Station (SDS) at LCS Training Facility in San Diego, CA.

FOB: Destination

PURCHASE REQUEST NUMBER: 1300670545

MAX -
NET AMT
ACRN AN I

CIN: 130067054500003

PSC Code J059

CLIN 1728 is added as follows:



ITEM NO SUPPLIES/SERVICES MAX UNIT UNIT PRICE
QUANTITY

1728 1 Each I

EXERCISED  L.CS-1 and LCS-2 ITT Spares

OPTION FFP

LCS-1 and LCS-2 ITT Spares IAW SOW paragraph 4.19 and Attachment 21.
FOB: Destination
PURCHASE REQUEST NUMBER: 1300661410

MAX
NET AMT
ACRN AQ
CIN: 130066141000010
PSC Code J069
CLIN 1826 is added as follows:
ITEM NO SUPPLIES/SERVICES MAX UNIT UNIT PRICE
QUANTITY
1826 11 Months [ ]
EXERCISED DS for San, Diego, CA
OPTION FFP

Intrusion Detection System (IDS) for LCS Training Facility, Building 3292 in San

Diego, CA.
FOB: Destination

MAX
NET AMT

PSC Code J069

CLIN 1827 is added as follows:
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MAX AMOUNT

MAX AMOUNT
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ITEM NO SUPPLIES/SERVICES MAX UNIT UNIT PRICE MAX AMOUNT
QUANTITY
1827 11 Months I [
EXERCISED  SDS for San Diego, CA
OPTION FEP
Scenario Development Station (SDS) at LCS Training Facility in San Diego, CA.
FOB: Destination
MAX ]
NET AMT
PSC Code J069
SECTION E - INSPECTION AND ACCEPTANCE
The following Acceptance/Inspection Schedule was added for SUBCLIN 1708AD:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/Inspection Schedule was added for SUBCLIN 1710AC:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/Inspection Schedule was added for CLIN 1726:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/Inspection Schedule was added for CLIN 1727:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/Inspection Schedule was added for CLIN 1728:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/Inspection Schedule was added for CLIN 1826:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 1827:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
Destination Government Destination Government



SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule for SUBCLIN 1708AD has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS
POP 30-AUG-2017 TO N/A N/A
30-NOV-2017 FOB: Destination

The following Delivery Schedule for SUBCLIN 1710AC has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS
POP 01-AUG-2017 TO N/A N/A
28-FEB-2018 FOB: Destination

The following Delivery Schedule for CLIN 1726 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS
POP 01-OCT-2017 TO N/A N/A
28-FEB-2018 FOB: Destination

The following Delivery Schedule for CLIN 1727 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS
POP 01-OCT-2017 TO N/A N/A
28-FEB-2018 FOB: Destination

The following Delivery Schedule for CLIN 1728 has been added:

DELIVERY DATE QUANTITY SHIP TO ADDRESS
01-APR-2018 1 NAWCTSD LOGISTICS
JIM BARTOLOTTA

12211 SCIENCE DRIVE
ORLANDO FL 32826-3224
407-380-8029

FOB: Destination

The following Delivery Schedule item for CLIN 1730 has been changed from:
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DODAAC/
CAGE

DODAAC/
CAGE

DODAAC/
CAGE

DODAAC/
CAGE

DODAAC/
CAGE

N61340
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DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-AUG-2017 TO N/A N/A
28-FEB-2018 FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-AUG-2017 TO N/A N/A
28-FEB-2018 FOB: Destination
The following Delivery Schedule for CLIN 1826 has been added:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-MAR-2018 TO N/A N/A
31-JAN-2019 FOB: Destination
The following Delivery Schedule for CLIN 1827 has been added:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-MAR-2018 TO N/A N/A
31-JAN-2019 FOB: Destination

The following have been modified:

5252.247-9505 TECHNICAL DATA AND INFORMATION (NAVAIR) (FEB 1995)

Technical Data and Information shall be delivered in accordance with the requirements of the Contract Data
Requirements List, DD Form 1423, Exhibits A001 through A007, attached hereto, and the following:

(a) The contractor shall concurrently deliver technical data and information per DD Form 1423, Blocks 12 and 13
(date of first/subsequent submission) to all activities listed in Block 14 of the DD Form 1423 (distribution and
addresses) for each item. Complete addresses for the abbreviations in Block 14 are shown in paragraph (g) below.
Additionally, the technical data shall be delivered to the following cognizant codes, who are listed in Block 6 of the
DD Form 1423.

(1) PCO, Code 2.5.3.6.1
(2) ACO, Code (See Below)

(b) Partial delivery of data is not acceptable unless specifically authorized on the DD Form 1423, or unless
approved in writing by the PCO.

(c) The Government review period provided on the DD Form 1423 for each item commences upon receipt of all
required data by the technical activity designated in Block 6.
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(d) A copy of all other correspondence addressed to the Contracting Officer relating to data item requirements
(i.e., status of delivery) shall also be provided to the codes reflected above and the technical activity responsible for
the data item per Block 6, if not one of the activities listed above.

(e) The PCO reserves the right to issue unilateral modifications to change the destination codes and addresses for
all technical data and information at no additional cost to the Government.

(f) Unless otherwise specified in writing, rejected data items shall be resubmitted within thirty (30) days after
receipt of notice of rejection.

(g) DD Form 1423, Block 14 Mailing Addresses:

Addressee Addressee Contact information Mailing Address Code
NAWCTSD PCO 407-380-8331 NAWCTSD
Mr. Sid Gall ] Sid Gall @ 1 12211 Science Drive 2.5.3.6.1
r. Sidney Galloway, Jr. idney.Galloway(@navy.mi Orlando, FL 32826
NAWCTSD PIM 407-380-4399 NAWCTSD
Ms. Wendy Willi Wendv.L Willi @ " 12211 Science Drive 1.3.6.1
s. Wendy Williams endy.L.Williams@navy mi Orlando, FL 32826
NAWCTSD PCO DESIGNEE 407-380-8298 NAWCTSD
Ms. Wanda G Wanda. G @ 1 12211 Science Drive 2.5.3.6.1
s. Wanda Greene anda.Greene(@navy.mi Orlando, FL 32826
NAWCTSD COMS Manager 407-380-9505 NAWCTSD
Mr. ] (Jim) Bartolott I Bartolotta@ " 12211 Science Drive 6.6.4.10
r. James (Jim) Bartolotta ames.Bartolotta@navy.mi Orlando, FL 32826
FLEASWTRACEN LTF
Contracting Officer’s COMS
Representative (COR) . A RAAN . 3975 Norman Scott Rd. STE 1
Melissa.Casey@navy mil

Ms. Melissa Casey San Diego, CA 92136-5588

Training Support Center Code
Alternate Contrgctlng Officer’s 619-556-3609 N74
Representative (ACOR) William.J.Schmitt@navy.mil 3975 Norman Scott Rd. STE 1
William Schmitt = Y San Diego, CA 92136-5588

Administrative Contracting 217 East Redwood Street

443 884-1096 Suite 1800
Officer (AC.O) Jerry.Miller@dcma.mil Baltimore, Maryland 21202-
Mr. Jerry Miller 5299

5252.247-9521 PLACE OF PERFORMANCE (NAVAIR) (OCT 2005)
The services to be performed herein shall be performed at:

Littoral Combat Ship Training Facility (LTF)
3975 Norman Scott RD

BLDG 3292 Room 104A

San Diego, CA 92136

Future San Diego, CA LTF Site

BLDG 3304

Wooden St. (Street Number To Be Determined)
San Diego, CA 92136
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Future Mayport, FL LTF Site
BLDG # To Be Determined

Street Address To Be Determined
Mayport, FL

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $180,644.50 from
$4,580,235.41 to $4,760,879.91.

SUBCLIN 1708AD:
Funding on SUBCLIN 1708AD is initiated as follows:

ACRN: AP
CIN: 130066907900001

Acctng Data: 1771804 8B5B 257 24VCS 0 050120 2D 000000

Increase: I

Total: N
Cost Code: A00004165275

SUBCLIN 1710AC:
Funding on SUBCLIN 1710AC is initiated as follows:

ACRN: AN
CIN: 130067054500001

Acctng Data: 97X4930 NH2A 257 77777 0 050120 2F 000000

Increase: N

Total: N
Cost Code: A00004176840

CLIN 1726:
Funding on CLIN 1726 is initiated as follows:

ACRN: AN

CIN: 130067054500002
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Acctng Data: 97X4930 NH2A 257 77777 0 050120 2F 000000

Increase: N

Total: N
Cost Code: A00004176840

CLIN 1727:
Funding on CLIN 1727 is initiated as follows:

ACRN: AN
CIN: 130067054500003

Acctng Data: 97X4930 NH2A 257 77777 0 050120 2F 000000

Increase: N

Total: N
Cost Code: A00004176840

CLIN 1728:
Funding on CLIN 1728 is initiated as follows:

ACRN: AQ
CIN: 130066141000010

Acctng Data: 1771810 88JC 310 240V6 0 050120 2D 000000

Increase: I

Total: I
Cost Code: A00004114083

The following have been modified:

5252.201-9501 DESIGNATION OF CONTRACTING OFFICER'S REPRESENTATIVE
(COR)(NAVAIR)(SEP 2012) - ALT I (SEP 2012)

(a) The Contracting Officer has designated Ms. Melissa Casey as the authorized Contracting Officer’s
Representative (COR) to perform the following functions, duties, and/or responsibilities:

Mobilization:

1. Work jointly with outgoing and incoming contractors for the establishment of a baseline inventory for the
contract.

2. Establish timeframes when all parties will be present for inventory transfers and signatures.

Provide copies of local rules and regulations, and an on-site orientation for the incoming contractor.

4. Establish a COR file to include:

(%)
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Copy of the COR nomination and designation/appointment letters
Copy of proof of COR training
Copy of request for proposal (RFP) and all amendments
Copy of pre-award correspondence
Copy of contract and contract modifications as well as all attachments and appendices (list not
inclusive)
i. Quality Assurance Surveillance Plan QASP
ii. Over and Above Work Request (OAWR) Form
Copy of the contractor’s technical proposal
Current on-site listing of contractor personnel performing contract requirements to include
technical level, position, and shift assignment
Copies of contractor personnel security clearances
Records of all Government Furnished Property (Inventory records)
Formal Correspondence with contractor
Copies of the minutes for conferences and formal contract related meetings
Records of unforeseeable situations, conditions, Acts of God, etc. and any actions taken to
minimize adverse consequences
Notify local security officer about new contractor personnel to determine base security procedures and to
help ease contractor personnel processing (ie. Security badges, vehicle identification and parking, escort
procedures, etc.)
Monitor incoming contractor performance in accordance with (IAW) the requirements of the Statement of
Work

o0 o

Ll e

Contract Performance

1.

2.

Ensure task order does not become or appear to become personal services, as described at Federal
Acquisition Regulation (FAR) 37.104
Work jointly with contractor and Government personnel
Maintain COR file with additional information as appropriate:
a. Copies of the minutes for conferences and formal contract related meetings
b. Formal Correspondence with contractor
c. Copies of the minutes for conferences and formal contract related meetings
d. Records of unforeseeable situations, conditions, Acts of God, etc. and any actions taken to
minimize adverse consequences
Copies of all contract deliverables such as monthly status reports
Copies of all deductions and the performance requirements summary, as applicable
i. Include copies of any other descriptions of contractor performance or provisional
deficiencies and steps taken to correct them
g. Copies of all DD-250 or other contractor invoices as applicable to contractor performance at the
device site
h. Copies of all monthly premium time (PT) records and any other requests, inclusive of contractor’s
requests, and COR’s authorization
i. Include copies of any OAWRs and Excess Repair/Replacement actions to document all
labor hours, costs, and travel authorized and expended
i.  Copies of any receipt and acceptance documents processed
j- Copies of (annual) contractor performance reports to the Procuring Contracting Officer (PCO),
including the record of overall contractor performance evaluation at the end of the task order
k. Any additional supporting data
I.  Letter termination COR (and/or Alternate COR (ACOR) and any technical assistants if assigned)
appointment (if applicable)
Monitor contractor performance and notify the PCO of any problems
Review monthly utilization reports IAW the Contract Data Requirements Lists (CDRLs) and Data Item
Description (DID) instructions/requirements
Review monthly DD-250s for accuracy IAW the task order
a. CLIN

™o
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b.  Unit price
c. Total price
7. Review PT requests, monitor contract dollars for PT utilization, and notify cognizant COMS manager or
contract specialist for PT dollar increases. UNDER NO CIRCUMSTANCES shall the COR authorize PT
unless funds are available on the contract or unless the PCO has given authorization for the contractor to
perform PT.
8. 60 days prior to the onset of transition, assess outstanding tasks (ie. MAFS) that need to be completed by
the end of the task order. Immediately provide the PCO a copy of this list of outstanding tasks
. Meet with outgoing and incoming contractors, as necessary, to facilitate smooth transition/mobilization
10. Notify and provide recommended corrective action to the contracting officer and superior of any of the
following:
a. any violation of or deviation from the technical requirements of the task order
b. inefficient or wasteful methods in use by the contractor, including the contractor exceeding the
requirements of the order or contract
c. improper use of government material, equipment, or property (GFE,GFP)

Transition

1. Coordinate and participate in the inventory transfers from outgoing contractor to Government, to new
contractor
2. Verify outgoing contractor’s inventory and annotate the condition, shortages/overages, calibration cycles,
and disposition of items from the system.
a. Receipt/status of inventories should be signed by the outgoing site manager and the COR
3. Review the condition/status of the on-site inventory with the new contractor.
a. Should major discrepancies exist from the SOW that cannot be remedied on site, notify the PCO
i. Missing GFP
b. Receipt/status of inventories should be signed by the outgoing site manager and the COR
4. Should final inspection/performance requirement summary be acceptable, sign transition DD-250
a. Ifany discrepancies exist, forward DD-250 and a listing of all discrepancies to the PCO for final
contract resolution
5. Maintain COR file

(1) The duties of the COR are to act as the Contracting Officer's Representative for technical direction and
discussion as necessary with respect to the specification or Statement of Work and monitoring the progress and
quality of contractor performance. The COR is not an Administrative Contracting Officer and does not have
authority to take any action, either directly or indirectly, that would change the pricing, quantity, quality, place
of performance, delivery schedule, or any other terms and conditions of this contract (or delivery/task order), or
to direct the accomplishment of effort which goes beyond the scope of the Statement of Work in the contract.

(2) The contract administration duties of the COR are as specified in the COR appointment letter. When, in the
opinion of the Contractor, the COR requests effort outside the existing scope of the contract (or delivery/task
order), the Contractor shall promptly notify the Contracting Officer in writing. No action shall be taken by the
Contractor under such direction until the Contracting Officer has issued a modification to the contract or has
otherwise resolved the issue.

(3) In the absence of the COR named above (due to reasons such as leave, illness, official travel), all
responsibilities and functions assigned to the COR will be the responsibility of the alternate COR (ACOR)
acting on behalf of the COR.

(b) The Contracting Officer has designated William Schmitt, 619-556-3609, Training Support Center Code
N74 3975 Norman Scott Rd. STE 1 San Diego, CA 92136-5588 as the authorized ACOR to perform the functions,
duties, and/or responsibilities listed below in the absence of the COR.

Contract Performance




4.

e

10.

11.

N61340-11-D-1007
000517
Page 14 of 17

Ensure task order does not become or appear to become personal services, as described at Federal
Acquisition Regulation (FAR) 37.104
Work jointly with contractor and Government personnel
Establish a COR file to include:
a. Copy of the COR nomination and designation/appointment letters
b. Copy of proof of COR training
c. Copy of contract and contract modifications as well as all attachments and appendices (list not
inclusive)
i. Quality Assurance Surveillance Plan QASP
ii. Over and Above Work Request (OAWR) Form
Copy of the contractor’s technical proposal
e. Current on-site listing of contractor personnel performing contract requirements to include
technical level, position, and shift assignment
f.  Copies of contractor personnel security clearances
Records of all Government Furnished Property (Inventory records)
Mamtaln COR file with additional information as appropriate:
a. Copies of the minutes for conferences and formal contract related meetings
b. Formal Correspondence with contractor
c. Copies of the minutes for conferences and formal contract related meetings
d. Records of unforeseeable situations, conditions, Acts of God, etc. and any actions taken to
minimize adverse consequences
Copies of all contract deliverables such as monthly status reports
Copies of all deductions and the performance requirements summary, as applicable
i. Include copies of any other descriptions of contractor performance or provisional
deficiencies and steps taken to correct them
g. Copies of all DD-250 or other contractor invoices as applicable to contractor performance at the
device site
h. Copies of all monthly premium time (PT) records and any other requests, inclusive of contractor’s
requests, and COR’s authorization
i. Include copies of any OAWRs and Excess Repair/Replacement actions to document all
labor hours, costs, and travel authorized and expended
Copies of any receipt and acceptance documents processed
j.  Copies of (annual) contractor performance reports to the Procuring Contracting Officer (PCO),
including the record of overall contractor performance evaluation at the end of the task order
k. Any additional supporting data
I.  Letter termination COR (and/or Alternate COR (ACOR) and any technical assistants if assigned)
appointment (if applicable)
Monitor contractor performance and notify the PCO of any problems
Notify local security officer about new contractor personnel to determine base security procedures and to
help ease contractor personnel processing (ie. Security badges, vehicle identification and parking, escort
procedures, etc.)
Review monthly utilization reports IAW the Contract Data Requirements Lists (CDRLs) and Data Item
Description (DID) instructions/requirements
Review monthly DD-250s for accuracy IAW the task order
a. CLIN
b.  Unit price
c. Total price
Review PT requests, monitor contract dollars for PT utilization, and notify cognizant COMS manager or
contract specialist for PT dollar increases. UNDER NO CIRCUMSTANCES shall the COR authorize PT
unless funds are available on the contract or unless the PCO has given authorization for the contractor to
perform PT.
60 days prior to the onset of transition, assess outstanding tasks (ie. MAFS) that need to be completed by
the end of the task order. Immediately provide the PCO a copy of this list of outstanding tasks
Meet with outgoing and incoming contractors, as necessary, to facilitate smooth transition/mobilization

™o
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12. Notify and provide recommended corrective action to the contracting officer and superior of any of the
following:
a. any violation of or deviation from the technical requirements of the task order
b. inefficient or wasteful methods in use by the contractor, including the contractor exceeding the
requirements of the order or contract
c. improper use of government material, equipment, or property (GFE,GFP)

Transition

1. Coordinate and participate in the inventory transfers from outgoing contractor to Government, to new
contractor
2. Verify outgoing contractor’s inventory and annotate the condition, shortages/overages, calibration cycles,
and disposition of items from the system.
a. Receipt/status of inventories should be signed by the outgoing site manager and the COR
3. Review the condition/status of the on-site inventory with the new contractor.
a.  Should major discrepancies exist from the SOW that cannot be remedied on site, notify the PCO
i. Missing GFP
b. Receipt/status of inventories should be signed by the outgoing site manager and the COR
4. Should final inspection/performance requirement summary be acceptable, sign transition DD-250
a. Ifany discrepancies exist, forward DD-250 and a listing of all discrepancies to the PCO for final
contract resolution
5. Maintain COR file

(c) The effective period of the COR designation is Ms. Melissa Casey or for an additional six months if the
extension as authorized by FAR clause 52.217-8 is utilized.

The effective period of the ACOR designation is 10 Apr 2017 through 31 Jan 2019 or for an additional six months
if the extension as authorized by FAR clause 52.217-8 is utilized.

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
ATTACHMENTS
Exhibits

CDRLs - DD Forms 1423
A001 CONTRACT FUNDING STATUS REPORT
A002 CONFERENCE MINUTES
A003 MOBILIZATION COMS CONTRACTOR PERFORMANCE REPORT
A004 COMS CONTRACTOR PERFORMANCE STATUS REPORT
A005 CONTRACTOR INVENTORY/UTILIZATION REPORT OF GFP/GFI
A006 QUALITY SYSTEM PLAN
A007 TRAINER FACILITIES REPORT
A010 INTEGRATED PROGRAM MANAGEMENT REPORT

Attachments

Attachment 1 Price Breakout Worksheet (PBW) LCS COMS Award Mod 0017



Attachment 2

Attachment 3

Attachment 4

Attachment 5
Attachment 6
Attachment 7
Attachment 8
Attachment 9
Attachment 10
Attachment 11
Attachment 12
Attachment 13

Attachment 14

Attachment 15
Attachment 16
Attachment 17
Attachment 18
Attachment 19
Attachment 20
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Addendum A LCS SOW 66410-A-0409

Addendum A Att 1 RELOCATION SUPPORT FOR
LITTORAL COMBAT SHIP (LCS)
BRIDGE PART TASK TRAINERS
(BPTT) IN SAN DIEGO, CA

Addendum B LCS SHORE BASED TRAINING FACILITY

Addendum B_Att 1  LCS-1 INTEGRATED TACTICAL TRAINER
Addendum B_Att 2 LCS-2 INTEGRATED TACTICAL TRAINER
Addendum B Att 3 MISSION PACKAGE TRAINING SYSTEM (MPTS)
Addendum B_Att 4 COMMON MISSION PACKAGE TRAINER (CMPT)
Addendum B_Att 5 LCS CLASSROOM

Addendum B_Att 6  LCS-1 BRIDGE PART TASK TRAINER

Addendum B_Att 7 LCS-2 BRIDGE PART TASK TRAINER
Addendum B Att 8  VIRTUAL REALITY LABS

Addendum B Att 9  VIRTUAL SHIP TRAINING SYSTEM (VSTS)
Addendum B_Att 10 LCS-1 MISSION BAY TRAINER (MBT)

Addendum B_Att 11 LCS-2 MISSION BAY TRAINER (MBT)

Addendum B_Att 12 ESM PART TASK TRAINER

Addendum C LCS TRAINING FACILITY MAYPORT
Addendum C Att 1 LCS-1 INTEGRATED TACTICAL TRAINER
Addendum C Att 2 VIRTUAL SHIP TRAINING SYSTEM (VSTS)
Addendum C Att 3 LCS-1 BRIDGE PART TASK TRAINER
Addendum C Att 4  LCS-1 MISSION BAY TRAINER (MBT)
Addendum C Att 5  Virtual Reality Lab (VRL)

Data Item Transmittal Form NAWCTSD 4330

Premium Time Hours Log

COMS Premium Time Request

DOL Wage Determination Baseline Form

Excess Repair_Replacement Form

DD Form 254 — Contract Security Classification Specification
Over and Above Work Request (OAWR) Form

SCA Price Adjustment Form

Department of Labor (DOL) Wage Determination 2015-5635
Rev 3 - San Diego

Department of Labor (DOL) Wage Determination 2015-2115 Rev
4 - Mayport

Quality Assurance Surveillance Plan (QASP)

Trainer Transfer And Acceptance Form (TTAF)

Collective Bargaining Agreement 2016-0016 Rev 1 — San Diego
LCS-1 and LCS-2 ITT Spares

Conditional Acceptance Letter - LCS-1 and LCS-2 ITT Spares
LCS-1 and LCS-2 ITT Spares #2

(End of Summary of Changes)
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